# Release and Sprint Plans

Team Number: 14

Student Number	Student Name
N9099816	Michael Bedford
N9465731	Micah Brown
N9485945	Scott Marshall
N9427929	James Irvin
N9602976	Yee Chen Fong
N9100172	Ryan Irvine
N8841454	Alexander Fisher

Tutor: Muthu Ramanathan

Version: 0.1 Date: 26/8/2016

# **Table of Contents**

```
Table of Contents
Release Plan
   Release 1
       Feature 1
       Feature 2
       Velocity
   Release 2
       Feature 3
       Feature 4
       Velocity
   Release 3
       Feature 5
       Feature 6
       Velocity
   Release 4
       Feature 7
       Velocity
Delivery Schedule
Sprint Plan
   Sprint 1
       Story ID: 1: Register Membership
       Story ID: 2: Create Events
       Story ID: 6: Set Event Cost
       Story ID: 18: Register Attendance
       Story ID: 22: Register Volunteering
       Story ID: 30: Set Donations Amount
       Story ID: 16: View Events
       Story ID: 35: Log In
       Story ID: 36: Logout
```

## Release Plan

### Release 1

Delivery Date: 8 Sept, 2016

**Total Story Points:** 

Complete the main functionality features of the project, allowing for basic use of the system - making an event, allowing contributions to it and viewing basic information about it such as money raised, people attending. This should act as a skeleton of the community website. The intention is to gain feedback from the clients as to what, if any, key features are missing, redundant or need modification.

### Feature 1

Ability to make the basics of an event

Provide users of varying permissions with tools to manage and control their participation in an event.

Story ID	Story Title	Story Points
1	Register Membership	1
2	Create Events	2
6	Set event cost	1
18	Register Attendance	8
22	Register Volunteering	4
30	Set Donations Amount	1
16	View Events	8
35	Log In	2
36	Logout	2
	Sub total	29

Feature 2
Viewing the basic details of an event
Provides the users with all the information they need to know about events they are attending and volunteering.

Story ID	Story Title	Story Points
26	View Attending Events	8
27	View Volunteering Events	8
29	View Event Donations	8
37	View attendee list	2
38	View volunteer list	2
40	Host website on a domain	2
	Sub total	30
	Total	59

Feature Title	Story Points
Feature 1	29
Feature 2	30
Total	59
Expected velocity	29.5
Actual velocity	29.5

### Release 2

Delivery Date: 22nd Sept, 2016

**Total Story Points:** 

This release focuses on providing a more fully featured set of controls to both the members and community organizes that makes viewing and managing events and attendance on the site easier. The intention is to gain feedback from the clients in regards to making a fully featured control set that falls in line with expectations set by other alike software.

#### Feature 3

This feature gives community organizes with more advanced and precise information and control over events. This will include event altering and cancellation, as well as automatic cost calculations based on donations and attendees.

Story ID	Story Title	Story Points
3	Alter Event Information	2
4	Cancel Events	4
7	Call For Donations	8
8	Event Cost Shortfall	8
9	Event Donation Tracking	8
	Sub total	30

### Feature 4

This feature gives basic users management over their attendance. Users will be presented with relevant information about event costs and donations, allowing them to better manage their time and expenditure on events.

Story ID	Story Title	Story Points
12	Total Donation Tracking	8
13	Create Special Events	2
19	Withdraw Attendance	8
20	Check Event Fee	4
21	Check Special Event Fee	4
23	Withdraw Volunteering	4
31	View Donations Log	4
	Sub total	34

Feature title	Story points
Feature 3	30
Feature 4	38
total	64
Expected velocity	32
Actual velocity	TBD

### Release 3

Delivery Date: 22nd Oct, 2016

**Total Story Points:** 

This release intends to make the use of the site more convenient for both members and organizers. The goal is to extend the reach of the site by implementing various levels of social networking, with the aim of allowing members to get all critical information about events from their preferred social media site, creating a more unified experience. This release also grants organizers more convenient features such as being able to better select volunteers based on their skill set and allowing cutoff dates to ensure less fluctuation before an events. Feedback from our clients will allow for a more native and whole experience for users who rely on social networking sites for their day-to-day lives.

#### Feature 5

Provide community organizes with tools to create event fee and donation cutoff dates. Provide general users and volunteers with the ability to apply for volunteering tasks that suit their skill set.

Story ID	Story Title	Story Points
10	Events Fee Deadline	8
11	Recruit Volunteers	8
24	Select Volunteering Task	8
25	Deselect Volunteering Task	4
	Sub total	28

### Feature 6

This Feature will provide the site with social media integration. Notifications sent to the user through apps like facebook will allow more updates on events and donations to be received in a more conveni way.

Story ID	Story Title	Story Points
14	Honour Donors Notification	4
17	Receive Event Notification	16
15	Share Events	16
5	Notify Events	4
	Sub total	40

Feature title	Story Points
Feature 5	28
Feature 6	40
total	68
Expected velocity	34
Actual velocity	TBD

### Release 4

Delivery Date: 22nd Nov, 2016

**Total Story Points:** 

The intention of release 4 is to allow users to remove and disconnect between the user and the site. History logs will allow users to see and be acknowledged for their contributions to the community both past and present. Users will also be able to use this information to see how far they are from becoming an honorary member of the yearly honor events. Feedback from the clients will help us to understand if any features are redundant or if they is any further ways to ensure that users are not left in the dark about their standings in the community.

#### Feature 7

This feature allows users to edit their profile and view a log of donations and contributions to a specific event and to the community.

Story ID	Story Title	Story Points
28	View Volunteering Task	2
34	Edit Profile	4
33	History Log	8
39	Donor Donation tracking	8
32	View Donations Details	16
	Sub total	38

Feature Title	Story Points
Feature 7	38
-	0
total	38
Expected velocity	19
Actual velocity	TBD

# **Delivery Schedule**

Week 6 Aug. 26	Week 7 Sep. 2	Week 8 Sep. 9	Week 9 Sep. 16	Week 10 Sep. 23	Week 11 Sep. 30	Week 12 Oct. 7	Week 13 Oct. 14
Spri	nt 1	Spri	nt 2	Spri	nt 3	Sprint 4	
Release 1				Rele	ase 2		

TBD	TDB	TBD	TBD	TBD	TBD	
Spri	nt 5	Spri	nt 6	Spri	nt 7	
Release 3		Relea	ase 4	 		

Estimated Velocity: 229/8 = 28.625

# Sprint Plan

# Sprint 1

Total Story Points: 29

Total Hours: 33 Current Velocity: 29

# Story ID: 1: Register Membership

Task ID	Task Description		Estimate	Taken
1	Setup Database		1	1
2	Create Register Page		3	3
3	Write Test Cases		0.5	0.5
4	Write code to allow user to register to w database.	ebsite and save in	3	2
5	Verify story is complete (acceptance test	·)	0.5	0.5
	Story Points: 1	Total Hours:	8	7

## Story ID: 2: Create Events

Task ID	Task Description		Estimate	Take n
6	Create Event Creation Page		3	2
7	Write Test Cases		0.5	0.5
8	Write code to allow user to create events save in database.	s on website and	3	2
9	Verify story is complete (acceptance test	)	0.5	0.5
	Story Points: 2	Total Hours:	7	5

# Story ID: 6: Set Event Cost

Task ID	Task Description		Estimate	Take n
10	Write Test Cases		0.5	0.5
11	Write code to allow user to set event cost and sa database.	ve in	1	0.5
12	Verify story is complete (acceptance test)		0.5	0.5
	Story Points: 1 Total I	Hours:	2	1.5

# Story ID: 18: Register Attendance

Task ID	Task Description	Estimate	Take n
13	Write Test Cases	0.5	0.5
14	Write code to allow user to register their attendance to event and save in database.	1	1
15	Verify story is complete (acceptance test)	0.5	0.5
	Story Points: 8 Total Hours:	2	2

# Story ID: 22: Register Volunteering

Task ID	Task Description		Estimate	Take n
16	Write Test Cases		0.5	0.5
17	Write code to allow user to register thei event and save in database.	r volunteering to	1	0.5
18	Verify story is complete (acceptance tes	t)	0.5	0.5
	Story Points: 4	Total Hours:	2	1.5

Story ID: **30: Set Donations Amount** 

Task ID	Task Description	Estimate	Take n
19	Write Test Cases	0.5	0.5
20	Write code to allow user to set donation amount to event and save in database.	1	1
21	Verify story is complete (acceptance test)	0.5	0.5
	Story Points: 2 Total Hours:	2	2

# Story ID: 16: View Events

Task ID	Task Description		Estimate	Take n
22	Create View Events Page		3	3
23	Write Test Cases		0.5	0.5
24	Write code to allow user to view events ava	ailable through	3	2
25	Verify story is complete (acceptance test)		0.5	0.5
	Story Points: 8	otal Hours:	7	6

# Story ID: 35: Log In

Task ID	Task Description		Estimate	Take n
26	Create Login Page		3	3
27	Write Test Cases		0.5	0.5
28	Write code to allow user to login to page ar session	nd maintain	1	1
29	Verify story is complete (acceptance test)		0.5	0.5
	Story Points: 2	otal Hours:	5	5

Story ID: 36: Logout

Task ID	Task Description		Estimate	Take n
30	Create Logout Page		3	1
31	Write Test Cases		0.5	0.5
32	Write code to allow user to logout websit session	e and remove	1	1
33	Verify story is complete (acceptance test)		0.5	0.5
	Story Points: 2	Total Hours:	5	3

## **Sprint 2**

Total Story Points: 30

Total Hours: 31

Current Velocity: 30

## **Story ID: 26: View Attending Events**

Task ID	Task Description	Estimate	Take n
34	Create Attending Events interface	3	3
35	Write Test Cases	0.5	0.5
36	Write code to allow user to view attending events	3	2
37	Verify story is complete (acceptance test)	0.5	0.5
	Story Points: 8 Total Hours:	7	6

## **Story ID: 27: View Volunteering Events**

Task ID	Task Description	Estimate	Take
			n

38	Create Volunteering Events interface		3	2
39	Write Test Cases		0.5	0.5
40	Write code to allow user to view volunteering events		3	2
41	Verify story is complete (acceptance test)		0.5	0.5
	Story Points: 8 Total Hours	:	7	5

# **Story ID: 29: View Event Donations**

Task ID	Task Description	Esti	imate	Take n
42	Create Event Donations interface	3		2
43	Write Test Cases	0.5		0.5
44	Write code to allow user to view the amount of donation given to an event			1
45	Verify story is complete (acceptance test)			0.5
	Story Points: 8 Total Hours:	7		4

## Story ID: 37: View Attendee List in event

Task ID	Task Description	Estimate	Take n
46	Create Attendee Display list in events	3	2
47	Write Test Cases	0.5	0.5
48	Write code to allow user to view the list of attendee for the event		2
49	Verify story is complete (acceptance test)		0.5
	Story Points: 2 Total Hours:	7	5

Story ID: 38: View Volunteer List in event

Task ID	Task Description	Estimate	Take n
50	Create Volunteer Display list in events	3	1
51	Write Test Cases	0.5	0.5
52	Write code to allow user to view the list of volunteers for the event	3	2
53	Verify story is complete (acceptance test)		0.5
	Story Points: 2 Total Hours:	7	4

# Story ID: 40: Host website on a domain

Task ID	Task Description		Estimate	Take n
54	Set up website domain		2	6
55	Upload web templates into domain		0.5	0.5
56	Verify story is complete (acceptance test)		0.5	0.5
	Story Points: 2	Total Hours:	3	7